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ESTIMATE RUN 02/05/2021

ESTIMATE SUMMARY 20:25:20

CONTID: C22573C        ESTIMATE NO: 0007 PROG 2005

PCN: 22573C-BID   COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 CABLE BARRIER PHASE IV PERCENT TIME:

PROJECT NO: IM0252-473                    

I-25 CABLE BARRIER PHASE IV

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

TRICON 2, LLC PAY PERIOD ENDING

P. O. Box 1330 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CASTLE ROCK CO 80104     (303)688-9568 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,762,439.43 PARTICIPATING $ $ 442,562.69

AWARD PROJECT AMT: 2,277,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

104.13

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.59%

-16,244.06

442,562.69

442,562.69

442,562.69

$

$

$

$

2,778,683.49

0.00

2,778,683.49

0.00

2,778,683.49

-34,155.00

0.00

2,744,528.49

0.00

AMOUNT DUE 2,744,528.49 442,562.69

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 442,562.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

  

227.0 TIME ALLOW: 12/29/2020 ??:??:??

ORIG TIME ALLOW: 11/19/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/26/2020

06/15/2020

01/07/2021

01/07/2021

01/07/2021

04/09/2020

04/27/2020

05/22/2020

05/26/2020
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PCN: 22573C-BID   ESTIMATE RUN 02/05/2021

PROJECT: IM0252-473                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:25:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

25,000.001.000

0.00

1.000

L S 

25,000.00000

0010 *Removal of Guardrail Type 3 0.000

1,391.000

202-01130  
 

4,409.471,391.000

4,409.47

1,391.000

LF  

3.17000

0015 *Removal of Tensioned Cable Barrier 0.000

1,262.000

202-01200  
 

4,000.541,262.000

4,000.54

1,262.000

LF  

3.17000

0020 *Removal of End Anchorage 0.000

15.000

202-01300  
 

5,833.3515.000

5,833.35

15.000

EACH

388.89000

0025 Clean Culvert 16.000

0.000

202-04002  
 

30,000.0016.000

0.00

16.000

EACH

1,875.00000

0030 Unclassified Excavation (Complete In Place) 10,614.000

0.000

203-00010  
 

464,362.5010,614.000

0.00

10,614.000

CY  

43.75000

0035 Blading 6.000

0.000

203-01500  
 

600.006.000

0.00

6.000

HOUR

100.00000

0040 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

0.000

HOUR

100.00000

0045 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

100.00000

0050 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

100.00000

0055 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

312.50000
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PCN: 22573C-BID   ESTIMATE RUN 02/05/2021

PROJECT: IM0252-473                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:25:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Laborer 0.000

3.000

203-02330  
 

131.253.000

131.25

3.000

HOUR

43.75000

0065 Topsoil 7,670.000

0.000

207-00205  
 

95,875.007,670.000

0.00

7,670.000

CY  

12.50000

0070 Silt Fence (Reinforced) 815.000

0.000

208-00021  
 

8,150.00815.000

0.00

815.000

LF  

10.00000

0075 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

1,125.00000

0080 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

6,250.002.000

0.00

2.000

EACH

3,125.00000

0085 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

100.00000

0090 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

100.00000

0095 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

100.00000

0100 Removal of Trash 20.000

6.000

208-00107  
 

1,137.5026.000

262.50

26.000

HOUR

43.75000

0105 Erosion Control Management 12.000

3.000

208-00207  
 

937.5015.000

187.50

15.000

DAY 

62.50000

0110 Reset Delineator 0.000

8.000

210-00090  
 

250.008.000

250.00

8.000

EACH

31.25000
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PCN: 22573C-BID   ESTIMATE RUN 02/05/2021

PROJECT: IM0252-473                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:25:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Reset Ground Sign 7.500

3.500

210-00810  
 

4,812.5011.000

1,531.25

11.000

EACH

437.50000

0120 *Reset Guardrail Type 3 0.000

0.000

210-01130  
 

0.000.000

0.00

0.000

LF  

24.44000

0121 Res Gdrail Ty 3 Schedule A 0.000

2,469.000

210-01130  
 

43,479.092,469.000

43,479.09

2,469.000

LF  

17.61000

0125 *Reset End Anchorage 0.000

0.000

210-01200  
 

0.000.000

0.00

0.000

EACH

3,444.44000

0126 Res End Anchorage Schedule A 0.000

7.000

210-01200  
 

22,361.087.000

22,361.08

7.000

EACH

3,194.44000

0130 *Seeding (Native) 0.000

20.500

212-00006  
 

14,918.6720.500

14,918.67

20.500

ACRE

727.74000

0135 *Soil Conditioning 0.000

20.500

212-00032  
 

74,936.3220.500

74,936.32

20.500

ACRE

3,655.43000

0140 *Mulching (Hydraulic) 0.000

20.500

213-00011  
 

23,736.7520.500

23,736.75

20.500

ACRE

1,157.89000

0145 Aggregate Base Course (Class 6) 9,253.380

0.000

304-06000  
 

316,187.999,253.380

0.00

9,253.380

TON 

34.17000

0150 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

112.010

403-00720  
 

18,418.92112.010

18,418.92

112.010

TON 

164.44000

0155 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 4,429.520

0.010

403-34721  
 

497,081.864,429.530

1.12

4,429.530

TON 

112.22000
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PCN: 22573C-BID   ESTIMATE RUN 02/05/2021

PROJECT: IM0252-473                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:25:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

2,294.000

606-00302  
 

66,273.662,294.000

66,273.66

2,294.000

LF  

28.89000

0165 *End Anchorage Type 3D 0.000

3.000

606-01340  
 

5,000.013.000

5,000.01

3.000

EACH

1,666.67000

0170 *Transition Type 3G 0.000

8.000

606-01370  
 

22,177.768.000

22,177.76

8.000

EACH

2,772.22000

0175 *Transition Type 3H 0.000

5.000

606-01380  
 

10,277.805.000

10,277.80

5.000

EACH

2,055.56000

0180 *End Anchorage (Nonflared) 0.000

11.000

606-02003  
 

34,833.3711.000

34,833.37

11.000

EACH

3,166.67000

0185 *Tensioned Cable Barrier (TL-4) 0.000

0.000

606-20014  
 

0.000.000

0.00

0.000

LF  

17.78000

0186 Tensioned Cable Barrier (TL-4) Schedule A 25,342.000

3,052.000

606-20014  
 

444,933.9828,394.000

47,824.84

28,394.000

LF  

15.67000

0190 *End Anchorage (Tensioned Cable Barrier) 8.000

0.000

606-21010  
 

23,555.528.000

0.00

8.000

EACH

2,944.44000

0195 *Mobilization 1.000

0.000

626-00000  
 

161,878.901.000

0.00

1.000

L S 

161,878.90000

0196 Mobilization Schedule A 1.000

0.000

626-00000  
 

16,244.011.000

0.00

0.000

L S 

16,244.01000

0200 *Public Information Management (Tier III) 0.000

0.000

626-01113  
 

0.000.000

0.00

0.000

DAY 

72.19000
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PCN: 22573C-BID   ESTIMATE RUN 02/05/2021

PROJECT: IM0252-473                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:25:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0201 Public Info Manage (Tier III) Schedule A 174.000

33.000

626-01113  
 

18,387.81207.000

2,931.39

207.000

DAY 

88.83000

0205 Uniformed Traffic Control 105.000

7.000

630-00003  
 

14,000.00112.000

875.00

112.000

HOUR

125.00000

0210 *Traffic Control Inspection 66.000

18.000

630-00007  
 

9,333.2484.000

1,999.98

84.000

DAY 

111.11000

0215 *Traffic Control Management 101.000

16.000

630-00012  
 

133,250.13117.000

18,222.24

117.000

DAY 

1,138.89000

0220 *Flashing Beacon (Portable) 3.600

0.400

630-80001  
 

444.444.000

44.44

4.000

EACH

111.11000

0225 *Construction Traffic Sign (Panel Size A) 8.100

2.900

630-80341  
 

366.6311.000

96.66

11.000

EACH

33.33000

0230 *Construction Traffic Sign (Panel Size B) 27.900

13.100

630-80342  
 

1,594.4941.000

509.46

41.000

EACH

38.89000

0235 *Construction Traffic Sign (Panel Size C) 4.500

2.500

630-80343  
 

388.927.000

138.90

7.000

EACH

55.56000

0240 *Portable Message Sign Panel 1.800

0.200

630-80355  
 

8,888.882.000

888.89

2.000

EACH

4,444.44000

0245 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.900

1.100

630-80358  
 

1,777.782.000

977.78

2.000

EACH

888.89000

0250 *Drum Channelizing Device 352.800

39.200

630-80360  
 

4,355.12392.000

435.51

392.000

EACH

11.11000
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PCN: 22573C-BID   ESTIMATE RUN 02/05/2021

PROJECT: IM0252-473                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:25:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 *Traffic Cone 244.800

27.200

630-80380  
 

1,512.32272.000

151.23

272.000

EACH

5.56000

0260 *Stackable Vertical Panels 0.000

0.000

630-80393  
 

0.000.000

0.00

0.000

EACH

27.78000

0265 *Mobile Attenuator 1.800

0.200

630-85020  
 

14,444.442.000

1,444.44

2.000

EACH

7,222.22000

0270 Night Work Lighting 0.870

0.130

632-00000  
 

25,000.001.000

3,250.00

1.000

L S 

25,000.00000

0275 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0280 F/A Asphalt Pavement Incentive 0.000

1,709.900

700-70012  
 

1,709.901,709.900

1,709.90

1,709.900

F A 

1.00000

0285 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0290 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0295 F/A On-The-Job Trainee 0.000

6,000.000

700-70023  
 

6,000.006,000.000

6,000.00

6,000.000

F A 

1.00000

0300 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0320 *Construction Surveying (Hourly) 80.500

10.500

625-00001  
 

17,694.0491.000

2,041.62

91.000

HOUR

194.44000
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PCN: 22573C-BID   ESTIMATE RUN 02/05/2021

PROJECT: IM0252-473                    ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:25:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 Added Item (Each)/ Concrete Cylinder Cure Tank 1.000

0.000

900-00007  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

0330 Type Three Pull Box 1.000

0.000

613-07003  
 

1,700.001.000

0.00

1.000

EACH

1,700.00000

0335 Added Item (Dollar)/ Price Reduction -80.000

0.000

900-00006  
 

-80.00-80.000

0.00

-80.000

DOL 

1.00000

0340 Erosion Log Type 1 (12 In) 895.000

0.000

208-00002  
 

5,370.00895.000

0.00

895.000

LF  

6.00000

CAT 2,715,183.44442,562.692,698,939.43CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0305 Field Office (Class 1) 0.000

0.000

620-00001  
 

0.000.000

0.00

0.000

EACH

25,000.00000

0306 Field Office (CL 1) Schedule A 1.000

0.000

620-00001  
 

28,000.001.000

0.00

1.000

EACH

28,000.00000

0310 Field Laboratory (Class 1) 0.000

0.000

620-00011  
 

0.000.000

0.00

0.000

EACH

25,000.00000

0311 Field Lab (CL 1) Schedule A 1.000

0.000

620-00011  
 

28,000.001.000

0.00

1.000

EACH

28,000.00000

0315 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

3,125.00000

0316 Sanitary Facility Schedule A 2.000

0.000

620-00020  
 

7,500.002.000

0.00

2.000

EACH

3,750.00000

CAT 63,500.000.0063,500.00CURRENT AMT0400 $ $ $

$ 2,778,683.44442,562.69$2,762,439.43$CURRENT AMTPROJECT TOTAL


